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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 652 Date: 23-Aug-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 80

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to mostly sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- Placed additional punchmarks for the points requested by TY-Lin designers Paul Chou and Hyat Tazir for
the laser scan point cloud at the east end of the bridge. These points include the following:

1.) Seismic joint corners of both the Skyway and SAS

2.) OBG lift 14E/W top deck plate chamfer tangents at the OBG and Crossbeam 19
interface

- Began to prepare for surveying the points mentioned above.

- Began to review the numbers of bootleg copy for RFI 3006R00 regarding the current alignment of the
Shear Keys and Bearings. It should be noted that the center of movement for all eight components needs
to be along the same plane to mitigate any eccentric loading of the Bearing and Shear Key components.
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